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CARNIVAL. G.J.

DAVIS, JG.

FERRERA, D.W.

FRAY, R.E.

%%\',éﬁ WE Jessie M. Roberson

GOLAN. P.M. Acting Assistant Manager for

:ﬁg‘&;ﬁ;{x‘ Environmental Restoration

HEALY, T J. DOE, RFFO

HEDAHL. 1.

HILBIG. J.G.

HUTCHINS, N.M. SITEWIDE ACTIVITY DATA SHEET 1012 (10328) - SGS-542-94

JACKSON, D.1.

KELL, R.E, . iy

KUESTES, AW, Action: None required.

MARX, G.E.

MEPONALD, M. The Sitewide Activity Data Sheet (ADS) 1012 has been identified as the CAT subprogram in

MONTROSE. J.K. the Fiscal Year (FY) 95 work breakdown structure. The scope of the ADS has been

gg%%%&ei\./' scrubbed to include work that is truly sitewide in nature. The remaining scope was

PIZZUTO_ V.M, redirected to the program it was designed to support. In order to expedite accomplishing

SNG. L the Rocky Flats Environmental Technology Site (RFETS) Mission of cleaning up the site,

SCHWARTZ. J K, program resources have been projectized to focus appropriate staff towards accomplishing

SETLOCK. G.H. iSSi

ST EWART DL the Plant mission and goals.

STIGER. S.G.

TOBIN, PM. The Hydrogeologic Group (HG) of Field Operations Management (FOM) now combines the

VOORHEIS. G.M. . . . . . o

WILSON J M. technical staff required to evaluate the site as a whole and integrate technical activities.

BolKey, DB EG&G Rocky Flats, Inc. has continuously asserted the importance of technical oversight and

‘b)’é"‘[’y Y1 the need to seek innovative environmental characterization and treatment technologies.
284/Ms, X IX]  This endeavor has now been focused to seek and develop new techologies that directly
T A support the ER2000 Strategy.
L,

CORRES. CONTROL 1 X[ X i ; , ]
DM RECARDIORS The following chart is the requested crosswalk between the FY’'94 1012 ADS and the FY’95
YISRAFEIC CAT subprogram.

PATS£130G

S on, FY'94 FY'95 Org.  FY'95 Program Scope

UCNI —WP_ Assigned To Work Package Mar. Proposed vs Actual

UNCLASSIFIED

CoNELENTIAL 12192 ou2 Olga Erlich No scope change. Inciudes all

Treatability Studies (TS). Moved to

AUTHORIZED SLASSIFIER Operable Unit 2 (OU 2) because

DOCUMENT CLASHHERTION most of the TS were supporting QU 2

“REVIEW-WAIYER PER———

—EW&:E— work.

IN REPLY TO R,@’ cCcNO: 12854 ou2 N/7A Canceled in FY’'95. Included peer

Q3258 - KFn944 review and technical support. Any

3 PARTIAUOPEN individual project work packages.

J CLOSED

LTR APPROVALS:
LEBWRD
MOR: /A
IN RECORD

ADM|
W2, SW-A-003603
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FY’94
WP

12800

12804

12803

12801

12802

12190

12197

background soil studies, Phase 1;
moved to OU 2 because of efficiencies
with the Soil Study Work Package.
No scope change. Includes the Soil
boundaries also primarily supports
OU 2 Remedial Investigation and
Fault studies originally in this work
package are currently unfunded.
Characterization/Geochemistry

reports to be completed as originally

Assessment activities combined with
characterization activities in Work

Minor reductions. Includes Surface

methodologies to support the Rocky

FY'95 Org. FY’95 Program Scope
Assigned To Work Package Mar. Proposed vs Actual
ou2 Tom Lange No scope change. Includes
ou2 lggy Litaor
Studies done within the OU 2
Feasability Study.
HG/FOM Connie Dodge
Remaining scope unchanged.
scoped.
HG/FOM N/A
Package 12802.
HG/FOM Tim Lovseth
Water (SW) assessments and
technical integration.
HG/FOM John Hopkins Scope includes development of
Flats Cleanup Agreement, and
technical integration of risk
methodology for SW use.
ED&R Chris Daily

No scope change. Includes Rocky
Fiats Environmental Database
System (RFEDS)/Geographic
Information Systems (GIS)
maintenance and support to all OUs.
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FY’'94 FY’'95 Org.
WP Assigned To

12199 SMO

12196 IA OUs

FY’'95

Work Package Mar.

Program Scope
Proposed vs Actual

John Dick

Tye De Mass

No scope change. All sample
management analysis and validation
functions have been consolidated and
transferred to the RFETS Sample
Management Office (SMO). (Work
Package 86101, Major Activity
Document GAE.)

No scope change, however work
package is currently unfunded for
FY’95.

The sitewide integration will continue as was evident in the program meeting held last
week to share, discuss and integrate new data being assimilated for the forthcoming site

characterization reports.

EG&G believes the re-alignment of staff will streamline

activities in support of ER2000 while maintaining adequate core staff for integration and

overall site programs.

If you have any further questions, please contact me on extension 8540.

S iger, Director

Environmental Restoration Program Division

EG&G Rocky Flats, Inc.
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